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COMMENTS

DOWNTOWN PROJECTS

821531  PR-00/06- Multimodal Transit Center

Construction of CalTrain garage and transit
plaza.

Provide enhanced public facilities in the
downtown.

$13,303,000

$62,172

Corrective work for elevators
completed.

02
823490 Downtown Public
Improvements
825590 DOWNTOWN

WAYFINDING SYSTEM

DEVELOP A UNIFIED AND CLEAR
SIGNAGE PROGRAM FOR THE
DOWNTOWN (DESIGN ONLY).

$50,000

Meeting held to discuss scope.
Public and merchant input process
underway.

DOWNTOWN PROJECTS

Subtotals $13,415,172.00
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STREET/TRAFFIC PROJECTS
816050 Bridge Repairs Repairs of bridges and box culverts per $15,380 M.K. N/A N/A N/A Repair of Fair Oaks, Sunnyvale
Caltrans' recommendations. East Channel and Wolfe Road
Overhead budgeted in future years.
A. BRIDGE REPAIRS M.K. N/A N/A Methacrylate recommended by
(CALABAZAS Caltrans (City of Santa Clara is lead
CREEK/ARQUES agency).
AVE)37C0249
B. BRIDGE REPAIRS M.K. N/A N/A $3,000,000.00 in funding approved,
(CALABAZAS awaiting introduction of project in
CREEK/MTN. VIEW - the budget.
ALVISO RD)37C0254
822710 TR-02/03-07 Mathilda Avenue Railroad Widening & reconstruction of a portion of $17,142,411 M.K.JJ.W. N/A N/A Draft EIR under review.
Overpass Improvements bridge. ($8,000,000)
821570 TR-00/06-03 Calabazas Creek Trail Construction of Calabazas Creek Trail to $369,236 C.N.JJ.W. N.F. 1/03 8/03 06/04 05/05 12/04 Fence work and curtain wall work in
Project improve access to Baylands Park and Bay progress.
Trail
823690 TR-02/02-03 Evelyn Ave. Bike Lanes Provide East/West commute route for $170,000 C.N./D.N. 01/04 4/05 1/05 8/06 Bid documents to be combined with
from Bernardo Ave. to cyclist on the arterial roadway Evelyn Phase Il Project. Design is
Sunnyvale Ave. underway.
821870 | TR-00/08-03 Borregas Avenue Bicycle Planning and engineering studies for $6,487,000 C.N.AAW 07/03 09/06 08/06 11/06 09/07 CEQA document complete. 95%
Corridor construction of bike/pedestrian corridor on design complete and submittal for
Borregas ($1.405M) California Transportation
Commission to be made in April.
820200 Traffic Signal Light Replacement of LEDs on an as needed $55,090 C.N./D.N. N/A N/A On-going.
Emitting Diode Array basis. ($45,000)
Replacement
824910 TR-04/01-05 Frances Street Transit Construction of bus transit facilities on $1,350,000 C.N. 8/05 5/06 11/05 7/06 04/06 Original design is complete. Design
Corridor Frances Street between Evelyn and Capella of new bus shelter underway to
accommodate redevelopment of
Capella Street parking lot.
824920 TR-05/01-06 Wolfe Road Bike Route Construction of Wolfe Road bike route from $141,900 C.N. N.F. 4/05 5/05 12/05 9/05 Final inspection is pending.
from Maria Lane to Maria Lane to Homestead Road
Homestead Road
825080 TR-05/02-06 Evelyn Avenue Bike Lane -| Restriping of bike lanes - Sunnyvale $359,000 C.N. 05/06 08/06 04/07 Traffic analysis complete. Signal

Phase Il

Avenue to Reed Avenue

modifications and striping design
underway.
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STREET/TRAFFIC PROJECTS
825340 STREET LIGHT CONDUIT | REPLACEMENT OF DAMAGED STREET $25,000 M.K. TBD TBD Construction at Branham and Goya
REPLACEMENT LIGHT CONDUITS. is complete.
Fair Oaks and Arques to be
scheduled with future sidewalk
contract.
820190 Traffic Signal Underground | Replacement of traffic signal underground $50,000 M.K. N/A N/A Ongoing.
Replacement conduit and structures. ($397,487)
TR-05/04-06 A. TRAFFIC SIGNAL RECONSTRUCTION OF TRAFFIC M.K. N.F. 7106 9/06 Evaluating bid.
RECONSTRUCTION SIGNAL.
(SUNNYVALE-
SARATOGA/FREMONT)
TR-05/05-06 B. TRAFFIC SIGNAL RECONSTRUCTION OF TRAFFIC M.K. N.F. 7106 9/06 Evaluating bid.
RECONSTRUCTION SIGNAL.
(SUNNYVALE-
SARATOGA/REMINGTON)
C. TRAFFIC SIGNAL RECONSTRUCTION OF TRAFFIC M.K. 7106 N/A Design completed.
RECONSTRUCTION SIGNAL (DESIGN ONLY).
(MARY/FREMONT)
D. TRAFFIC SIGNAL RECONSTRUCTION OF TRAFFIC M.K. 7106 N/A Design completed.
RECONSTRUCTION SIGNAL (DESIGN ONLY).
(FAIR OAKS/WOLFE)
F. TRAFFIC SIGNAL INTERCONNECT TRAFFIC SIGNAL M.K. 5/06 N/A Design completed.
INTERCONNECT (MAUDE| (DESIGN ONLY).
FROM MATHILDA TO
SUNNYVALE)
G. TRAFFIC SIGNAL INTERCONNECT TRAFFIC SIGNAL M.K. 5/06 N/A Design completed.
INTERCONNECT (MARY (DESIGN ONLY).
FROM IOWA TO
WASHINGTON)
820180 Traffic Signal Controller Replacement of traffic signal controllers at $118,000 M.K. N/A N/A On going. In house design
Replacement various sites. (Homestead/Heron, underway.
Reed/Sequoia, Kifer/Pedestrian,
Mary/Dalles, Bernarda/Evelyn) ($17,887)
820690 | TR-05/05-06 Java Drive Pedestrian Place a pre-manufactured 40' pedestrian $126,000 C.N. 2/06 6/06 2/07 Bid opening set for April 5, 2006.
Bridge bridge across the West Channel to

complete sidewalk on Java Drive.

STREET/TRAFFIC PROJECTS Subtotals $26,409,017.00
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PARK PROJECTS
818550 PR-98-09(1) Public Buildings - Park Remodeling of various park buildings $303,927 A.B./L.I
Buildings Remodel including swim centers.
RENOVATIONS OF RESTROOMS AT A.B./L.I. 8/05 Braly, Fair Oaks, Ortega multi-
BRALY, MURPHY AND FAIR OAKS purpose 90% complete.
PARKS AND RENOVATION/ Braly and Fair Oaks restrooms ADA
REPAIR OF MULTI-PURPOSE ROOMS 95% complete. Murphy Park rmay
AT BRALY AND MURPHY. ($210,661) need additional 2 restrooms.
824130 Sidewalk/Curb/Gutter from | Construction of 280 ft. of sidewalk and $25,000 A.B. 01/04 TBD TBD Put on hold due to the proposed
Mathilda Ave. to the Tennis| curb/gutter from Mathilda to Tennis Center, development on the property
Center at south side of the entrance. adjacent to the Tennis Center. City
to install.
Plans being adjusted to fit new
parking lot driveways installed by
developer.
820040 Swimming Pool Relining ‘ Relining of Washington Park swimming pool $60,600 M.K. 7/06 ‘ 10/07 Combined with 825850.
825850 SWIMMING POOL REMOVAL OF FIBERGLASS AT $122,000 M.K. 7107 10/07 Evaluating PVC option.
INFRASTRUCTURE WASHINGTON POOL AND RELINE WITH

PARK PROJECTS

Subtotals

PLASTER.

$511,527.00
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GENERAL PROJECTS
817950 PR-95-13  Public buildings - Civic Replacement/repair of HVAC systems. $2,017,351 A.B./T.P. N/A N/A
Center HVAC ($369,694)
PR-95- Library HVAC Upgrade Library - replace solid state controls with A.B. N.F. 03/02 08/04 07/05 9/05 04/06 7106 Existing chiller and water cooling
13(D) DDC EMCS system, replace ac units, tower have been removed. Work
gauge taps; install chemical treatment for underway to install new chiller and
cooling tower, install pump flow meter, etc. cooling tower.
City Hall HVAC INSTALLATION OF EMS AND A.B. N/A Consultant selection to be
ACTUATORS AT CITY HALL processed.
819630 Community Center New roofs and parapet walls around $473,323 ABI/LI 05/02 03/03 N/A N/A Design complete. Construction to
Buildings Roofs - Theater, | mechanical areas in various buildings. be done in 06/07.
Indoor Sports and Creative
Arts Bldg.
819610 Public Safety Buildings - Design and construction of P.S. Bldg. $1,179,180 A.B. 11/05 1/06 06/06 12/06 Permit issued. Preparation of bid
HVAC HVAC system package in progress.
818150 Public Safety Buildings Replace Halon Fire Suppression System in $291,306 A.B. 08/05 N/A N/A Bid documents being repackaged to
Remodel Public Safety Computer Room determine add alternates to suit
budget.
820301 PR-04/02- Golf & Tennis Buildings Replacement of two HP units and air $88,286 A.B. N.F. 1/05 6/05 7/05 9/05 10/05 Completed.
05 HVAC handling units at the Sunnyvale Golf
Course building
823880 Biological Evidence Providing new freezer for Public Safety $139,323 M.K. 8/05 3/06 11/05 9/06 3/06  Freezer construction complete,
Freezer Installation customer's additional request in
progress
818651 CORP YARD DESIGN OF CORP YARD ADMIN $20,000 M.K. 7/06 TBD Design underway.
BUILDINGS - ROOFS BUILDING ROOF
825400 UPDATE OF STANDARD | UPDATING AND TRANSFERRING $20,000 J.C. 7/06 Updating in progress.
SPECIFICATIONS STANDARD DETAILS INTO CAD FORMAT
808100 PR-05/01- FAIR OAKS INDUSTRIAL ROOF REPLACEMENT OF FOUR $600,000 M.K. N.F. 12/05 3/06 6/06 Siding replacement in progress.
06 COMPLEX MAINTENANCE BUILDINGS
A. BUILDING 1010 ROOF REPLACEMENT M.K. N.F. 5/06 12/05 3/06 6/06 Roof work pending, weather
permitting
B. BUILDING 1012 ROOF REPLACEMENT AND EXTERIOR M.K. N.F. 5/06 4/07 12/05 3/06 6/06 Siding placement in progress. Roof
SIDING REPLACEMENT work pending, weather permitting.
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GENERAL PROJECTS
C. BUILDING 1014 ROOF REPLACEMENT AND SIDING M.K. N.F. 5/06 7106 12/05 3/06 6/06 Siding placement in progress. Roof
REPLACEMENT work pending, weather permitting.
D. BUILDING 1016 ROOF REPLACEMENT AND EXTERIOR M.K. N.F. 5/06 7106 12/05 3/06 6/06 Siding placement in progress. Roof

SIDING REPLACEMENT

work pending, weather permitting.

GENERAL PROJECTS

Subtotals $4,828,769.00
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STORM/SANITARY SEWER PROJECTS
812750  UY-00/05- WPCP Algae Float Provide algae float transfer equipment. $259,600 C.N./L.P. N.F. 04/00 07/03 07/00 01/05 03/04 10/05 Completed.
01 Transfer Improvements
(Energy Improvements)
820821 | UY-00/02- Chlorinating/Dechlorinating| Replace obsolete chlorinating and $577,679  C.N./V.W./ N.F. 03/00 012/03 06/00 08/04 11/00 03/06 = Construction completed.
01 Equipment Replacement dechlorinating equipment and controls.
($526,200 - FY 02/03)
821110 Power Generation Facility Modification of PGF to enable export of $696,855 C.N./D.H. N.F. 10/04 12/05 9/05 4/06 8/07 Bids received with 824300. RTC
Improvements power to PG&E. being prepared.
822620 UY-02/02- Auto Sodium Bisulfite Dechlorination of recycled water. $197,500 C.N./V.W. N.F. 05/02 12/03 08/02 06/04 01/03 03/06 Combined with 820820.
03 System Construction completed.
822781  UY-02/01- Borregas Sanitary Trunk Investigation of the sewer pipe and the $2,910,332  C.N./V.W. N.F. 04/03 04/04 06/03 09/04 6/05 9/05  Completed.
04 Sewer Replacement manholes on Borregas. ($2,627,010)
822790 | UY-02/05- Rehab of Manholes - Rehab of approximately 60 manholes on $700,000 C.N./L.P. N.F. 06/03 12/05 09/03 04/06 09/04 10/06  Bids opened March 22, 2006. Bid
03 Lawrence Trunk Sewer Lawrence Trunk Sewer between evaluations underway.
Homestead and Baylands Park.
811700 | UY-02/07- Oxidation Pond Levee Raise section of inner levees from one to $780,000 C.N./L.P. N.F. 06/03 04/04 09/03 07/05 05/04 01/06  Construction completed.
03 Improvements two feet. ($500,000)
822750  UY-02/06- Storm Pump Station No. 1 | ENGINE AND PUMP REPLACEMENT. $634,507 M.K./W.S./ N/A N/A N/A Consultant proposals under review.
04 Rehabilitation J.B.
815710 UY-04/01- WPCP Lab Roof Replacement of roof on laboratory and C.N./V.W. N.F. 6/04 8/04 9/04 10/04 7105 Completed.
05 Replacement tertiary treatment building.
824300 UY-03/01- Replacement of digester Replacement of one of the four lids. $1,582,550 C.N. N.F. 08/04 12/05 02/06 05/06 08/07 Bids received March 15, 2006.
05 lids ($860,000) RTC being prepared.
822761 Storm pump station Engineering study of the levee. $70,000 M.K. Consultant proposals under review.
number 2 rehabilitation
805252 Sewer Pipes, Manholes, Small sanitary sewer projects that may $38,000 C.N. N.F. 12/05 3/06 10/06 Project to be combined with
And Lateral Replacement come up during the year. 822791. Bids opened March 22,
2006. Bid evaluations underway.
821570 Storm Drain Pipes, Small storm drain projects that may come $22,000 C.N. N/A N/A Ongoing for emergency repairs.
Manholes, And Lateral up during the year.
Replacement
822560 Energy Use Audit In depth evaluation of the energy producing $300,000 C.N. 05/06 N/A System analysis of the WPCP heat

and usage systems.

loop underway.
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STORM/SANITARY SEWER PROJECTS
825520 POND SEDIMENT (I) EVALUATION OF OPTIONS $300,000 C.N. 02/06 N/A Work plan for long range dredging
REMOVAL (I1) PREPARATION OF BID PACKAGE operations to be developed.
801100 WPCP AIR REPLACEMENT OF HVAC SYSTEMS $344,000 C.N. TBD TBD Work will be coordinated with
CONDITIONING PROJECT FOR PRIMARY BUILDING AND LAB Energy Use Audit - 822560.
BUILDING AT WPCP ($100,000 FOR FY Preliminary report from heat loop
05/06 INCLUDED). study due in May.
825110 UY-05/04- TERTIARY PLANT TANK STUDY AND ENGINEERING DESIGN OF $350,000 C.N. 06/06 Proposal received for televising
06 DRAINAGE SYSTEM TERTIARY PLANT TANK DRAINAGE under-ground pipes. Tertiary plant
MODIFICATION - PHASE 1 SYSTEM AT WPCP. shutdown will be scheduled.
825320 REPLACMENT/REHABILIT| REHABILITATION OF MANHOLES $75,000 C.N. N.F. 12/05 05/06 01/07 Project combined with 822791.
ATION OF SANITARY Prebid conference held March 3,
MANHOLES 2006. Bids opened March 22,
2006. Bid evaluations underway.
825330 REPLACMENT/REHABILIT, REHABILITATION OF SEWER PIPES $70,000 A.B. Project may be combined with
ATION OF SEWER PIPES available CDBG funds for rehab.
the pipe on Borregas from Maude
to Ahwanee.
825100 SOLIDS HANDLING STUDY SAFEST AND COST EFFECTIVE $250,000 C.N. 10/06 N/A Study only RFP drafted and under
SAFETY AND SOLIDS HANDLING PROCESS. review.
EFFICIENCY
IMPROVEMENTS -
PHASE 1 (study only)
826080 UY-05/05- Borregas Avenue Sewer Reline (cured-in-place) 4,445 LF of 27" $1,043,000 A.B. N.F. 12/05 4/06 7/06 This project replaces
06 Rehabilitation Project diameter sanitary sewer trunk line and Murphy/Evelyn Ave Sewer

repair/rebuild 12 manholes on Borregas.

Improvements Project (825830) and
Manhole Reconditioning Project
(825840). RTC for award of
contract on 3/28/06.

STORM/SANITARY SEWER PROJECTS

Subtotals

$11,201,023.00
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SOLID WASTE PROJECTS
811250 SMART STATION REPLACEMENT OF EQUIPMENT AT $3,910,834 M.K. 11/06 3/07 Conceptual design underway.
EQUIPMENT SMART STATION ($3,218,500)
REPLACEMENT
824270 CONDENSATE CONSTRUCTION OF AUTOMATED A.B. N.F. 4/05 9/05 12/05 3/06  This project combines #805350

COLLECTION AND PRE-
TREATMENT SYSTEM

SOLID WASTE PROJECTS

Subtotals

CONDENSATE COLLECTION AND
RETURN/ PRE-TREATMENT SYSTEM.

$3,910,834.00

(Collection system) and 813950
(Pre-treatment system). Testing of
pre-treatment system in progress.
Retrofit of condensate traps
pending.
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WATER PROJECTS
805450 UW-03/02- Water Reuse Project implementation and marketing $0 D.W. 6/1/04 All mechanical work complete.
04 A) Fresh water fill system at San Lucar Fresh water system can be used
Recycled Water Facility (UW-03/02-04) now.
815202 | UW-00/01- Water/Sewer Supervisory Replace Existing System Hardware and $1,408,687 M.K. N.F. 12/03 05/04 10/04 10/05 4/06 RTU antenna installation in
05 Control System Software (SCADA) ($579,336) progress.
824310 | UW-04/01- Refurbishment of Water Repainting of two water tanks. ($1,540,000) = $1,892,500 C.N. 11/04 06/06 03/05 12/06 10/05 06/07  60% design review held March 24,
04 Tanks @ Wright Avenue 2006 with designer.
806302 Water Pipes, Manholes, Small water related projects that may come $20,000 C.N./J.C. N/A N/A Ongoing for emergency repairs
And Lateral Replacement up during the year.
824830 UW-05/01- Perimeter Fencing Around | To install fence and landscaping around 6 $40,000 C.NJ/L.P. N.F. 01/05 06/05 08/05 12/05 12/05 4/06 Completed.
06 Wells wells (Raynor, Ortega, Serra, Westmoor,
Losse and Schroeder).
824840 | UW-05/02- Installation of Climb Install 3-strand barb wire and outriggers at $202,000 C.N./L.P. 1/05 10/05 3/05 04/06 05/05 07/06 | Bid opening delayed to coordinate
06 Resistant Fencing at all reservoir sites and replace gates as fence locations with the school
Reservoir Sites needed. ($100,000) district at the Mary-Carson site.
Waiting for signed agreement with
school district on fence location at
Vargas School.
824810 Downtown Water Line Determine conditions and appropriate line $10,000 J.C. N/A N/A N/A On-going.
Engineering Study size to service new Downtown
Redevelopment
825240 EQUIPMENT REPLACEMENT OF VALVES, VAULTS, $110,000 C.N. n/a 3/06 6/07 Replacement of first valve and
REPLACEMENT AT 5 AND INSTALLATION OF MAGNETIC appurtenances at Borregas Avenue
HETCH HETCHY METERS AT 5 CONNECTIONS underway.
CONNECTIONS
825280 | UW-06/01- EARTHQUAKE SEISMIC RETROFIT OF 5 SMALLER $150,000 C.N. 11/06 3/07 6/08 Consultant proposals evaluated and
07 MITIGATION OF WATER TANKS AT CENTRAL AND HAMILTON interviews held March 17, 2006.
TANKS (DESIGN ONLY) Design contract being developed.
825300 PRESSURE REDUCING REPLACEMENT OF PRV'S AND $60,000 M.K. 1/06 4/06 2/06 6/06 Construction 80% complete,
VALVE REPLACEMENT CONNECTING THEM TO SCADA electrical and control remaining.
AND RELOCATION ( HAMILTON)
(SCADA)
825310 SHROUDS AT WELL INSTALLATION OF SECURITY CAGE $50,000 A.B. 01/06 On going. City installling protective
SITES AROUND AIR RELIEF VALVES AT 9 cages on the equipments. On

SITES.

hold.
Project may not be necessary on
account of new security fencing.
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WATER PROJECTS
825410 UW-05/03- HAMILTON PLANT (I) INSTALLATION OF ALREADY $190,000 C.N. 3/06 5/06 7/06 Startup of generator completed.
06 EMERGENCY PURCHASED GENERATOR. Concrete base design complete.
GENERATOR AND (I) ENGINEERING DESIGN FOR Soliciting construction proposals.
MECHANICAL RECONSTRUCTION OF 2 SUBMERSIBLE
RECONSTRUCTION WELL PUMPS, MOTORS, AND
CONTROLS
825420 WATER PRESSURE INSTALLATION OF PRV (SCADA READY) $106,000 M.K. 2/06 4/06 In house portion of construction in
ZONE THREE AT ONE OF THE ZONE 3 LOCATIONS progress. Evaluating remaining
EXPANSION AND UPGRADE THE SYSTEM scope of work.
825440 RECYCLED WATER INSTALLATION OF A BOOSTER PUMP $175,000 A.B. 4/06 6/06 7/06 Proposal review completed. For
BOOSTER PUMP AT AND ELECTRICAL SERVICE AT award of design contract by P.O.
GOLF COURSE SUNNYVALE GOLF COURSE
825450 CITY-WIDE WATER LINE | REPLACEMENT OF CAST IRON WATER $250,000 AB. N/A For issuance of RFP for design of
REPLACEMENT LINES ON AN ONGOING BASIS water line replacement at Colusa
Ave. and San Simeon St.
825480 INSPECTION AND REPLACMENT OF ELECTRIC PANELS IN $40,000 C.N. 9/06 12/06 Scope of services has been
RENOVATION OF WELL THE MOTOR CONTROL CENTERS OF determined. Design proposal being
SYSTEMS WESTMOOR AND SERRA WELLS developed.
825490 EXTERIOR PAINTING OF | REPAINT THE EXTERIOR OF 5M $25,000 C.N. 04/06 RFP to be drafted in the 1st quarter
WATER TANKS (DESIGN | GALLON WATER TANKS AT of 2006.
ONLY) WOLFE/EVELYN AND MARY/CARSON
WATER PLANTS (ONE EACH - DESIGN
ONLY)
825500 WRIGHT AVENUE REPLACEMENT OF 5 REGULATION $50,000 A.B. TBD 2/06 9/06 Installation first of limitorque valve
WATER PLANT VALVES, 3 ELECTRIC MOTORS, AND and magnetic flow meter to allow
MECHANICAL ELECTRICAL SUBPANEL for SCADA control.
RECONSTRUCTION City to install.

WATER PROJECTS

Subtotals $4,779,187.00
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OPERATIONS PROJECTS
820631 ST-05/01-06 Provide ADA Curb Retrofits| Install curb ramps $150,000 A.B. L.D. 8/05 12/05 6/06 Combined with 217310 and 217300
(FY 05-06) below. Completed.

217310 | ST-05/01-06 Provide Scheduled Curb Remove and replace curb and gutter. $124,230 A.B. L.D. 08/05 12/05 6/06 Combined with 820631 above and
and Gutter Replacement 217300 below. Completed.
by Contract (FY 5-06)

217300 | ST-05/01-06 Provide Scheduled Remove and replace sidewalk $301,990 A.B. L.D. 8/05 12/05 6/06 Combined with 217310 and 820631
Sidewalk Replacement by above. Completed.
Contract (FY05-06)

116012 ST-05/02-06 Slurry Seal by Contract Apply slurry seal on City Streets. A.B. TP 1/06 4/06 7106 Bids opened 2/22/06.

(2006) RTC for award of contract on
3/28/06.
ST-04/01-05 MOE 2004-05 Mary Avenue Reconstruction of Mary Avenue, from AB. 1/05 12/05 TBD P&S completed. Waiting for
Homestead Rd. to The Dalles. authorization to proceed with
construction from Caltrans.

116001 ST-04/01-05 MOE 2004-05 Poplar Court, AC Overlay of Poplar Ct. off Poplar Ave. A.B. 1/05 2/05 N/A N/A Design combined with project
above. Construction will be under
separate MOE project bid package.
On hold.

ST-04/01-05 MOE 2004-05 Tulip Court | AC Overlay of Tulip Ct. off Poplar Ave. A.B. 1/05 2/05 N/A N/A Design combined with 116001
above. Construction will be under
separate MOE project bid package.
On hold.

820130 | ST-04/01-05 MOE 2004-05 Fair Oaks Reconstruction of Fair Oaks Park parking lot A.B. 9/05 Project on hold.

Park
000007 06/07 ROADWAY DESIGN OF ASPHALT CONCRETE $167,745 A.B. N/A Federal and VTA grants funds for
REHABILITATION ON OVERLAY FOR PORTIONS OF FAIR construction budgeted in 06/07

VARIOUS STREETS
(GRANTS)

OAKS, MARY AVE., HOLLENBECK AND
KIFER (DESIGN ONLY)

($1,157,645). Paperwork for
authorization to proceed with
preliminary engineering submittal to
Caltrans.

OPERATIONS PROJECTS
GRAND TOTAL

$65,799,494.00

Subtotals

$743,965.00



